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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101-18.0/18.4 I'N DEL NORTE COUNTY NEAR CRESCENT CGRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $122,740 07/12/05 0%
01- 456704 CITY FROM 3.7 KM TO 3.0 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 07/26/05 0%
ACST- QL01- ( 100) M LL CREEK CAMPGROUND ACCESS ROAD CRESCENT CI TY, CA 95531 $0 09/22/05 0
PH- QLO1- (100) RESURFACE EXI STING HI GHWAY WATSONVI LLE CA 95077 (707) 456- 3246
(831) 724- 1011
HB1 WPCP
01- DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RI VER TI DEWATER CONTRACTORS | NC BROWN, KARL $891, 728 02/ 24/05 58%
01- 442004 FROM RONDY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $347,569 03/10/05 39%
STATE LI NE CRESCENT CITY, CA 95531 $331,364 08/12/05 0
RESURFACE ASPHALT CONCRETE BROCKI NGS CR 97415 (707) 465- 3246
(541) 469- 5341
HML WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 554,998 09/28/04 5%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $669,541 10/ 07/ 04 19%
ACBR- S169- (004) SEPARATI ON TO 0.5 KM EAST OF TERVER B $304,526 12/ 31/ 06 °
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-DN-199-7.6/0 I'N DEL NORTE COUNTY NEAR HI OQUCHI AT SHASTA CONSTRUCTORS | NC BROWN, KARL $969, 805 06/23/04 100%
01-410004 0.3 KM NORTH CF MYRTLE CREEK P O BOX 491539 700 PARK PLACE $977,350 07/09/04 100%
ACST- P199- (029) S| DEH LL VI ADUCT CRESCENT CI TY, CA $0 06/28/05 °
PH- P199- (029) CURVE | MPROVEMENT REDDI NG CA 960491539 (707) 485- 3246 07/ 05/ 05
(530) 365- 3930 COWLETED
HB1 WPCP
01-DN-199-/0 I'N DEL NORTE COUNTY AT VARI QUS APEX FENCE CO I NC WRI GHT, GEOFFREY $236, 258 04/15/05 100%
01- 457404 LOCATI ONS P O BOX 545 700 PARK PLACE $215,829 04/28/05 100%
REPLACE METAL BEAM GUARD RAI L CRESCENT CITY, CA 95531 $0 06/30/05 0
ANDERSON CA 96007 (707) 464- 4618 07/ 05/ 05
(530) 365- 3316 COWPLETED
HW4 WPCP
01- HUM 36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM WESTERN STATES SURFACI NG | NC RODRI GUEZ, JOAQUI N $911, 603 02/01/05 30%
01- 452504 0.2 KM EAST OF OLD STATE H GAWAY TO P O BOX 4770 5601 S. BROADWAY $390,921 02/10/05 43%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $390, 921 08/18/05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766

(209) 525- 9065
HML WPCP
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01- HUM 36-1.8/39.3 I'N HUMBOLDT COUNTY AT VAR OQUS ROBERT J FRANK CONSTRUCTI ON RODRI QUEZ, JOAQUI N $252,561 09/30/04 73%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE INC P. 0. BOX 160 $185,339 10/13/04

HA22 WPCP

01- HUMF 101- 35. 9/ 39. 2
01- 363104
ACNH QLO1- (082)

HA22 WPCP

101 TO 10.3 KM WEST OF THE TRINI TY
COUNTY LI NE
REPLACE CULVERTS

I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY

SOQUTH FORK EEL RI VER BRI DGE TO
ENGLEWOOD PARK OVERCROSSI NG
ROADVWAY REHABI LI TATI ON

2806 TARVAC ROAD

REDDI NG CA 96003
(530) 222- 1408

P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

HYDESVI LLE, CA 95547
(707) 768- 3184

NOGEE, JIM
P.O BOX 160
HYDESVI LLE, CA 95547
(707) 768- 9510

$185,339 08/ 02/ 05

75%

SUSPENDED

$3,543,085 04/27/05 20%

$328, 175 05/10/ 05
$326, 675 01/31/06

9%

01- HUM 101-54.2/56. 3
01- 461504

HVL WPCP

01- HUMF 101-56. 2/ 57. 5
01- 314404
ACNH QLO1- (097)

HA21 SWPPP

I'N HUMBOLDT COUNTY NEAR RI O DELL FROMMERCER FRASER COVPANY

EEL RI VER BRI DGE TO 0.8 KM SOUTH OF P O BOX 1006

VAN DUZEN RI VER BRI DGE
RESURFACE ASPHALT CONCRETE

I'N HUVBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RI VER
BRI DGE TO 0.1 KM NORTH OF THE VAN
DUZEN RI VER BRI DGE OVERFL

BRI DGE REPLACEMENT ( SCOUR)

EUREKA CA 955021006
(707) 443- 6371

M C M CONSTRUCTI ON I NC

P O BOX 620

NORTH HI GHLANDS CA 95660

(916) 334- 1221

EI TEL, CHARLY
930 3RD STREET
EUREKA, CA 95501
(707) 445- 6663

VRl GHT, GEOFFREY
P.O BOX 160
HYDESVI LLE, CA 95547
(707) 768- 9206

$475, 680 06/ 14/ 05 0%
$0 06/ 29/ 05
$0 0%
$12, 444, 444 06/ 307 05 0%

$260, 298 07/11/05
$260, 298 12/ 05/ 06

2%

01- HUM 101-78.9/79. 4
01- 330454
ACNH QLO1- (073)

HB4N SWPPP

I'N HUMBOLDT COUNTRY | N EUREKA ON
NORTHBOUND ROUTE 101 FI FTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FI FTH
REALI GNVENT AND SI GNALI ZATI ON

GRANI TE CONSTRUCTI ON' COVPANY

P O BOX 50085

WATSONVI LLE CA 950775085

(831) 724- 1011

VEEI ERVANN, KURT
P. 0. BOX 760

W LLOW CREEK, CA 95573

(707) 445- 6640

$2,910,112 09/27/04 32%

$1,173,924 10/ 07/04
$507, 447 12/ 26/ 05

40%

01- HUM 101-86.5/87.8
01- 452704

HVL WPCP

I'N HUMBOLDT COUNTY | N ARCATA FROM
14TH STREET OVERCROSSI NG TO ARCATA
OVERHEAD

RESURFACE ASPHALT CONCRETE

MERCER FRASER COVPANY

P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

BT TEL, CHARLY
930 3RD STREET
EUREKA, CA 95501
(707) 445- 6663

$626, 270 12/02/04 100%

$620, 778 12/ 05/ 04
$202,803 07/20/ 05

95%
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01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRINIDAD AT ROBERT J FRANK CONSTRUCTION  EI TEL, CHARLY $175,630 06/10/05 0%
01- 421904 1.6 KM NORTH OF S| XTH STREET I NC 930 3RD STREET $0 06/22/05 0%
OVERCROSSI NG 2806 TARMAC ROAD EUREKA, CA 95501 $0 09/16/05 0
PAVE | NVERT (707) 445- 6663
REDDI NG CA 96003
HVR WPCP (530) 222- 1408
01-HUM 101-109.5/112.5 [N HUVBOLDT COUNTY NEAR TRI Nl DAD FROMMERCER FRASER COVPANY MARTI N, M KE $974,995 06/ 28/ 05 0%
01- 424204 0.6 KM TO 5.4 KM NORTH OF THE BI G P O BOX 1006 P.Q BOX 609 $0 07/11/05 0%
ACST- Q101- ( 099) LAGOON BRI DGE KLAMVATH, CA 95548 $0 10/12/05 0
PH QL01- (099) RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 482- 1825
(707) 443-6371
HB1 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23,710,045 02/ 06703 86%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST I NC 930 THRID & K STREETS $20, 286,541 02/11/03 85%
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $429, 796 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI Cl A CA 94510
HA4S2 SWPPP (707) 746- 8028
01- HUM 299-21.8/42. 6 I'N HUMBOLDT COUNTY AT VAR OUS R BROWN CONSTRUCTI ON COMPANY VI ERVANN,  KURT $388,697 12/09/04 0%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $750 12/ 17/04 0%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $0 10/31/05 0
(707) 445- 6640
W LLOW CREEK CA 95573
HA22 WPCP (530) 629- 3702
01- HUM-299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEC, GENE $5, 376,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 873,672 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $273,459 07/ 26/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH- P299- (131) UPGRADE BRI DGE RAI L AND W DEN (707) 443- 6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 °

PH- P020- (134)

HB1 WPCP

YUBA CI TY CA 95993
(530) 671- 1155

(707) 994- 4578
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- LAK-20-31.1/31.8 I'N LAKE COUNTY NEAR CLEAR LAKE OAKS BALDW N CONTRACTI NG COVPANY, KRAFT, DAN $839,221 03/07/05 100%
01- 451104 ON ROUTE 20 FROM 0.9 KM WEST OF I NC. 1401 WLL S. GREENE - $604, 110 03/15/05 100%
ACST- X033- (062) ROUTE 53 TO 0.3 KM EAST OF ROUTE 53 P.O. BOX 311 SUITE A $0 06/20/05 0
PH X033- (062) AND ON ROUTE 53 AT ROUTE COLUSA, CA 95932 06/ 29/ 05
MCDI FY | NTERSECTI ON MARYSVI LLE, CA 95901 (530) 458- 3080 COVPLETED
HB1 WPCP
01- LAK- 20-38. 6/ 45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF CGRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $6,817,073 07/05/05 0%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $0 07/20/05 0%
ACNH- P020- (137) COLUSA COUNTY LI NE STE. A $0 01/30/06 0
W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458- 3080
HA22 SWPPP
01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY KRAFT, DAN $2,257,346 07/27/04 48%
01-412104 CLEARLAKE OAKS FROM 1.0 KM WEST OF I NC $659, 107 08/ 03/ 04 29%
ACST- P020- ( 131) THE COLUSA COUNTY LINE TO THE COLUSA 4509 SKYWAY DRI VE $25,203 11/15/05 °
PH- P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
01- LAK- 29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COMPANY KOHLER, WES $1, 710,835 08/17/04 40%
01- 410204 LOVER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.O BOX 457 $833, 469 09/ 01/ 04 49%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LOWERLAKE, CA 95457 $266, 636 10/ 03/ 05 °
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707) 994- 1381
REALI GN VERTI CAL CURVE (831) 724- 1011
HB1 SWPPP
01- LAK-29-37.3/37.6 I'N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KOHLER, WES $520, 255 06/21/05 0%
01- 455104 ADOBE CREEK BRI DGE TO 0.5 KM SOUTH OF P O BOX 639 P. O BOX 457 $0 07/06/05 0%
ACST- P029- ( 098) ADOBE CREEK BRI DGE CLEARLAKE, CA 95457 $0  09/23/05 0
PH- P029- (098) W DEN AND RESURFACE SANTA ROSA CA 95402 (707) 994- 1381
(707) 542- 4862
HB1 SWPPP
01- MEN-1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC PRESTON, GUY $34, 211,683 03/25/02 100%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAI N STREET $33, 067,030 03/28/02 96%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $950, 286 08/ 01/ 05 0

ACBR- PO01- (476)

HA4S2 SWPPP
HA21

SI ESM C RETROFI T

NORTH HI GHLANDS CA 95660
(916) 334- 1221

(707) 961- 5403
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-1-74.1/0 I' N MENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/17/04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAIN STREET $292,433 06/28/04 0%
BRI DGE FORT BRAGG, CA 95437 $4,160 09/ 29/ 05 0
HI GHVWAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN-20-.5/4. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS STI LES, DAN $623,130 12/13/04 100%
01- 452804 FROM 0.3 KM EAST OF SOUTH HARBOR P O BOX 639 P. O BOX 1245 $550, 107 12/29/04 100%
DRI VE TO 3.4 KM EAST OF GRAVEL PI'T FORT BRAGG, CA 95437 $0 07/18/05 0
ROAD SANTA ROSA CA 95402 (707)961- 5413 07/ 19/ 05
RESURFACE ASPHALT CONCRETE (707) 542- 4862 COVPLETED
HMVL WPCP
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY BSAI BESS, H KMVAT $4,171,286 08/25/04 62%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM VEST P O BOX 50085 20 VEST SCHOOL WAY $1, 748,361 09/ 07/ 04 40%
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $502, 939 09/ 20/ 05 °
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 950775085 (707) 485- 5479
(831) 724- 1011
HA22 SWPPP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,073,587 06/21/04 24%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 20 WEST SCHOCOL WAY $453,453 07/ 06/ 04 11%
ACNH- QLO1- ( 066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $349, 126 08/ 22/ 06 °
WATSONVI LLE CA 950775085 (707) 485-5913
(831) 724-1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $355, 757 06/ 02/ 05 18%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A | NC P. 0. BOX 950 $122,397 06/20/05 349
REHABI LI TATE BRI DGE DECKS 3529 E WOCD STREET REDWOOD VALLEY, CA 95470 $122,397 10/ 12/ 05 0
(707) 485- 0876
PHOENI X AZ 85040
HA21 WPCP (602)437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353,807 04/21/05 46%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $297,294 05/06/05 750
FORSYTHE CREEK BRI DGE REDWOOD VALLEY, C A $245,596 09/ 29/ 05 °
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470
(209) 982- 0950 (707) 485- 0887

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-34. 6/35. 2 I'N MENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER | NC SCHULTZ, KELLEY $241,326 10/ 07/04 82%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $174,887 10/ 20/ 04 -
ACST- QLO1- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.O. BOX 1450 $66, 755 08/ 01/ 05 0
PHG- Q101- (087) CANYON ROAD LI VERMORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N VENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4,273,409 03709/ 04 92%
01- 410704 7.5 KM TO 5.1 KM SOUTH OF SOQUTH P O BOX 3549 21340 BACHTEL RD $3, 513,474 03/ 25/ 04 82%
ACST- QLO1- (062) W LLI TS OVERHEAD WLLITS, CA 95490 $369, 649 09/ 02/ 05 0
PH QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN- 101- 39. 4740. 9 I'N VENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $865, 730 08/11/04 60%
01- 413004 1.9 KM TO 4.3 KM SOUTH OF SOQUTH P O BOX 1006 21340 BACHTEL RD $247,633 08/ 27/ 04 29%
ACST- QLO1- (080) WLLITS OVERHEAD W LLITS, CA 95490 $151, 300 09/ 01/ 05 °
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234
(707) 443- 6371
HB1 WPCP
01- MEN-101-84.0/0 I'N VENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $485,811 06/ 24/ 04 64%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O. BOX 1450 $159,491 07/07/04 33%
CREEK WLLITS, CA 95490 $78,136 09/ 15/ 05 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01- MEN-101-96. 6/ 96. 9 I'N VENDOCI NO COUNTY ABOUT 7.0 KM VERCER FRASER COVPANY LEQ, GENE $1,243,331 03/22/04 100%
01- 410504 NORTH OF LEGGETT FROM 0.1 KM TO 0.6 P O BOX 1006 5065 BOYD ROAD, SUITE $1, 179, 728 04/ 06/ 04 100%
ACST- QLO1- (061) KM NORTH OF DORA CREEK BRI DGE B $0 07/ 05/ 05 0
PH- Q101- (061) REALI GN CURVE EUREKA CA 955021006 ARCATA, CA 95521 07/ 07/ 05
(707) 443- 6371 (707) 923- 4591 COMPLETED
HB1 WPCP
01- MEN- 101- C999. 0/ 0 I'N VENDOCI NO COUNTY AT VARI QUS ARRON FENCI NG VENDCZA,  SERG O $96, 955 04/19/05 100%
01- 447304 LOCATI ONS P O BOX 385 P.O. BOX 959 $89, 170 04/ 28/ 05 100%
REPAI R FREEVAY FENCE REDWOOD VALLEY, CA 95470 $0 07/12/05 0
CALPELLA CA 95418 (707) 485- 5495 07/ 14/ 05
(707) 485-1128 COVPLETED

HVR WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-128-10.3/17.9 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACI NG INC  STILES, DAN $562,378 05/12/05 0%
01- 457904 2.1 KM VEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.Q BOX 1245 $0 05/26/05 0%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $0 07/15/05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707) 961-5413
(209) 525- 9065 SUSPENDED
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05 48%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $200, 747 05/ 31/ 05 48%
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $200, 747 08/ 24/ 05 0
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413
(831) 724-1011
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KMAT $1, 832,308 04/13/04 59%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 679,199 04/ 29/ 04 91%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $15, 953 06/ 12/ 06 0
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221
HA21 SWPPP
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE  CALI FORNI A PAVEMENT STILES, DAN $959, 098 04/25/05 0%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O BOX 1245 $0 05/09/05 0%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $0 0
SEAL COAT (707)961- 5413
SACRAMENTO CA 95829 SUSPENDED
HWL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N MENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON TNC BSAI BESS, HI KMAT $1,748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 763,468 04/ 15/ 04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $7,362 08/15/05 0
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334- 1221 PLANT EST
HA21 SWPPP SATI S
01-MEN-175-2.0/2.3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMNMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, CSAMA $493,001 01/27/05 75%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVICES I NC P.O BOX 959 $454, 724 02/ 04/ 05 01%
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $282, 467 08/ 18/05 0

PH P175- (007)

HB1 SWPPP

REALI GN CURVE AND W DENI NG

WLLI TS CA 95490
(707) 459- 2377

(707) 485- 5913
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 222-. 4/ 2 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERG O $507,507 06/13/05 11%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.O BOX 9595 $9,769 06/23/05 20t
RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $9, 769 09/16/05 0
WATSONVI LLE CA 95077 (707) 485- 5495
(831) 724- 1011
HML WPCP
01-VAR--/0 I'N HUVMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $418,828 02/22/05 71%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P.O BOX 160 $413,762 03/ 08/ 05 93%
SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $15,989 08/11/05 0
FRENCH CAMP CA 95231 (707) 768- 9510
(209) 982- 0950
HWVB WPCP

Totals: Authorized Final Amt: $128, 194, 652 Completed to Date: $78, 844,496  work ThisMonth: $6, 877, 098




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-18.0/18.4 01- 456704
01- DN- 101-39.6/46.5 01- 442004
01-DN-169-2.3/2.9 01-311714
01-DN-199-7.6/0 01- 410004
01-DN-199-/0 01- 457404
01- HUM 36-.3/13.5 01- 452504
01- HUM 36- 1. 8/39.3 01- 422704
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101- 86. 5/ 87. 8 01- 452704
01- HUM 101-99.0/0 01- 421904
01- HUM 101- 109.5/112.5 01- 424204
01- HUM 101-54. 2/ 56. 3 01- 461504
01- HUM 255-.2/1.9 01- 296704
01- HUM 299-33.1/35.7 01- 310504
01- HUM 299-21.8/42.6 01- 395914
01- LAK-20-17.2/17.8 01- 429704
01- LAK-20-31.1/31.8 01- 451104
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK- 20-45.8/46.5 01-412104

01- LAK-29-27. 4/ 28 01- 410204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-37.3/37.6 01- 455104
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN-1-74.1/0 01- 425604
01- MEN- 20-.5/4. 4 01- 452804
01- MEN- 20- 37. 9/ 43 01- 316104
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101- 37. 4/ 38. 8 01-410704
01- MEN- 101- 39. 4/ 40. 9 01-413004
01- MEN- 101-96. 6/ 96. 9 01- 410504
01- MEN- 101- C999. 0/ 0 01- 447304
01- MEN- 101-21. 8/ 25. 7 01- 440204
01- MEN- 101-26.1/31.9 01- 440104
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-10. 3/17.9 01- 457904
01- MEN- 128-11.3/11.5 01- 448104
01- MEN- 128- 36. 2/ 50. 9 01- 457804
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01- MEN- 222-. 4/ 2 01- 456804

01-VAR--/0 01- 436204

0 0 N N N N NN o oo oo oo oo oo o gD



District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

01
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary

Bid + CCO
$39, 335, 653
$52, 977, 276
$32, 326, 725

$3, 554, 998
$128, 194, 652

Work Comp
$8, 837, 883
$45, 354, 924
$23, 982, 148
$669, 541
$78, 844, 496

Digtrict Work Completed ThisPeriod
01 $4, 008, 700
$4, 008, 700

Work completed this Period:
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